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Cost, quality, and time are mandatory targets in construction 
management. The construction of the Karanggeneng Nawacita 
Cs Suspension Bridge is a JUDESA project APBN. It has a 
period of 19 years working days. Implementing the bridge 
construction is inseparable from several technical and non-
technical constraints. the method obtained by value in this study 
used to determine Early Warning and integrate the concept in 
terms of time and cost from this method, the value can be seen 
from the progress and performance of the project with the 
Schedule Variance (SV), Cost Variance (CV), Schedule 
Performance Index (SPI), Cost Performance Index (CPI). ), 
estimated suitability date (ECD), and Estimated time of 
completion (EAC). From this research, the results obtained 
Estimate To Complete (ETC) Rp. 3,322,492,617 and Estimate 
Temporary Schedule (ETS) review week 14 is 39 days. To 
complete the project, Estimate At Completion (EAC) is greater 
than Rp. 82,137,617. contract fee. Meanwhile, the time to 
complete the EAS project is 137 days, requiring an additional 
processing time of 12 days. Based on the analysis results carried 
out by service providers, they must take prompt and appropriate 
actions to prevent excessive over budgeting. 
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quality and time management[2][3]. Construction project work can be said to be successful if 
the project can be completed with the cost and quality time stipulated in the work contract, the 
construction of the Karanggeneng Nawacita Suspension Bridge Cs absorbed the state budget of 
Rp 8,213,826,000 (Eight Billion Two Hundred Thirteen Million Eight Hundred Twenty Six 
Thousand  Rupiah)  planned  with  a  schedule  of  19  Weeks  or  125  working  days Asymmetric  
 






1* Faculty of Engineering, Islamic University of Lamongan. 
Construction projects are jobs that have different problems between one and the other 
in the implementation of construction projects[1][2] that have the main objectives of cost, 
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pedestrian suspension bridge 120 m span with bridge components made with high precision 
and assembled with bolts, each item of work division has the risk of delays which can have a 
financial, topography of rural locations which will reduce the effectiveness of work mobility 
starting from earthworks to the transportation of steel bridge material and weather factors can 
affect the bridge construction work. Seeing from the project conditions of the earned value 
methods used in managing the work of the Karanggeneng Nawacita Suspension Bridge in order 
to obtain time and cost value concepts such as Schedule Variance (SV), Cost Variance (CV), 
productivity index time (SPI), productivity index work (CPI), estimated project completion 
schedule (ECD) and estimated project completion costs (EAC)[4][5]. The results of the project 
performance evaluation obtained using the method Earned Value can be used as an Early 
Warning[4][6]. 
 
2. Literature Review 
Previous research conducted by Agatha & Dani in 2018 entitled "Controlling Costs 
and Project Schedules Using Result Value (Rehabilitation Project for X Gresik Building)" [7]. 
Obtained the results of the analysis method (Earned Value Analysis) the value of the results of 
the last week is above the plan. From the analysis method, the value of the results of the last 
week can be seen that the Schedule Variance (SV) Rp. 185,792,583.94 and a Cost Variance 
(CV) Rp. 348,089,626.99. Meanwhile, productivity index time (SPI) value was 1.06 and 
productivity index work (CPI) was 1.12. The results of the study estimated that the final project 
time was 89 days and the final cost of the project was Rp. 4,254,837,523.80. so that the project 
profit is Rp. 368,781,573.68. 
As for previous research conducted by Dwi Kartikasari in 2017 with the research title 
"Cost and Time Control Using the Earned Value Method (Case Study: Production Hall-02 
Pandaan Structural and Architectural Project)" [8]. he results obtained from the data obtained 
from the executing contractor, calculating the value of ACWP (Actual Cost of Work 
Performance), BCWS (Budgeted Cost Work Schedule), and BCWP (Budgeted Cost for Work 
Performed). From these parameters, the cost and time aspects are estimated. Next analyzes the 
project acceleration at the critical work trajectory. Earned Value analysis was carried out at 
week 14 with an ACWP value of Rp. 10,468,012,258.01, the value of BCWS is Rp. 
12,471,916,830.34 and the BCWP value of Rp. 9,729,793,225.00. The results of data analysis 
obtained an estimate of the final project value of Rp. 18,339,852,330.84 with the completion of 
the execution time of 170 days. 
178 - 191 
                                                                                                     ISSN (Online) 2581-0855                                           
Bobby Damara / Ukarst Vol. 4, No. 2 (2020). ISSN (Print)   2579-4620 
Volume 4 Number 2, (2020). ISSN (Print)   2579-4620 
Cost Performance Analysis And Time Development Construction Project Bridge Chain Karanggeneng Nawacita Cs Using The 
Earned Value Method 
http://dx.doi.org/10.30737/ukarst.v3i2  
© 2020 Ukarst : Universitas Kadiri Riset Teknik Sipil. All rights reserved. 
 
2.1. Assessment of Project Performance. 
Assessment Project performance is divided into 6 (six) categories it as follows : 
1. Cost Variance (CV). 
Cost variance is the difference between the value obtained after completing work packages 
with the actual costs incurred during project implementation[5][6]. 
2. Schedule Variance (SV). 
Schedule variance is used to calculate deviations between Planned Value (PV) with Earned 
Value (EV)[5][6]. 
3. Cost Performance Index (CPI). 
Cost efficiency factors that have been issued can be demonstrated by comparing the value 
of work by comparing the value of work that has been physically completed Earned Value 
(EV) with costs that have been incurred in the same period Actual Cost (AC)[9]. 
4. Schedule Performance Index (SPI). 
Performance efficiency factors in completing work can be shown by a comparison between 
the value of work that has been physically completed Earned Value (EV) with planned 
expenditure of costs incurred based on work plans Planned Value (PV)[9]. 
5. Estimate to Completion (ETC). 
Represents the estimated cost for the job remaining, assuming that the trend in project 
performance will remain until the end of the project[9][10]. 
6. Variance at Completion (EAC). 
Variance at Completion is the estimated total cost at the end of the project obtained from 
actual costs plus the ETC[9][10]. 
 
2.2. Method of Concept Value Result. 
Concept Value Result is a chart of the Concept Analysis of Variance. Where analysis 
of variance shows differences in work results at the time of reporting compared to the budget 
or schedule,[11][12] the basic concept of the value of results can be used to analyze 
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1. Actual Cost (AC). 
Actual Cost (AC) or Actual Cost of Work Performed (ACWP) is the amount of cost the 
actual of work has been carried out in a particular reporting period [9]. These costs are 
obtained from project accounting or financial data at the reporting date. (for example, the 
end of the month), records all actual expenses incurred from a work package or accounting 
code including calculation of overhead and others [12][13]. So Actual Cost (AC) is the actual 
amount of budgeting or funds used to carry out work in a certain period of time. 
2. Earned Value (EV). 
Earned Value (EV) or Budgeted Cost of Work Performance (BCWP) is the value of the 
completed works against the budget provided for the job[14]. If the AC figure is compared 
with the Earned Value (EV), you will see a comparison between the costs incurred for the 
work carried out and the costs that should have been incurred for this purpose. 
3. Planed Value (PV). 
Planned Value (PV) or Budgeted Cost of Work Schedule (BCWS) shows the budget for a 
work package compiled and linked with the implementation schedule [14][15]. Here there 
is a combination of costs, schedules and scope of work, where in each element of work has 
been given an allocation of costs and schedules that can be used as a benchmark for reporting 
the implementation of work. 
 
3. Research Method 
Research was conducted on the Karanggeneng Nawacita Cs Suspension Bridge 
construction project, the source of data collection was obtained from the implementing 
contractor and also the supervisory consultant, the type of data used was secondary data 
andstudies literature, including the project implementation schedule (Time Schedule), budget 
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following is a flowchart in this study. 
Source : Research Results. 
 









3. Weekly Report 
4. Actual Cost 
Conclusion and Suggestion 
Cost Analysis: 
CPI = BCWP/ACWP 
ETC = (Angg – BCWP)/CPI 
EAC = ACWP + ETC 
Time Analysis: 
SPI = BCWP / BCWS 
ETS = Sisa waktu / SPI 
EAS = Waktu selesai + ETS 
Finish 
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3.1. Data Analysis. 
Analysis techniques carried out on the Karanggeneng Nawacita Suspension Bridge Cs 
construction project using method is Earned Value divided into 2 (Two), namely project 
performance analysis and cost estimation analysis, the final time of work as follows: 
1. Project Performance. 
a. Analysis Cost and Schedule. 
1) Planned Value (PV). 
Planned Value (PV) is the budgeted cost for work scheduled for a certain period and 
determined in the budget obtained by multiplying the percentage of the progress of the 
plan contained in the time schedule with the project implementation costs listed in the 
RAB [16][17]. 
PV = (% plan progress) x (budget)  …………….…………………………… (1) 
2) Earned Value (EV). 
Earned Value (EV) is the budgeted cost for work that has been completed, obtained by 
multiplying between percentage of progress that has been carried out with the budget 
[16][17]. 
EV = (% actual progress) x (budget) …..……………………………………........... (2) 
3) Actual Cost (AC). 
Actual Cost (AC) is the costs incurred for work that has been carried out, obtained 
from the real price for each cost incurred with the volume of work completed in the 
field [16][17]. 
AC = Direct Cost + Indirect Cost ……………….…………………………….......... (3) 
 
b. Analysis of Variance. 
1) Cost Variance (CV). 
Obtained from the reduction between EV and AC [18] 
CV = EV – AC…………………….……………………………...................................  (4) 
2) Schedule Variance (SV). 
Obtained from the reduction between EV and PV [18] 
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c. Analysis of Performance Index . 
1) Schedule Performance Index (SPI). 
Obtained from the reduction between EV and PV [18]. 
SPI = EV / PV…………………….……………………................................................. (6) 
2) Cost Performance Index (CPI). 
Obtained from the reduction between EV and AC [18]. 
CPI = EV / AC…………………………………………................................................  (7) 
 
2. Estimated Cost and End Time of Work. 
a. Estimate to Complete (ETC). 
ETC is an estimated cost for remaining work, assuming that the tendency of project 
performance will remain until the end of the project [18][19]. the estimate can be 
extrapolated in several ways : 
1) ETC for progress < 50 %. 
ETC = Total Budget –EV …………………………..................................................…  (8) 
2) ETC for progress > 50 %. 
TC = (Total Budget –EV) / CPI .........................……………………………............ (9) 
b. Estimate at Complete (EAC) 
EAC is an estimate of the total cost at the end of the project obtained from the actual costs 
plus the ETC [18][19]. 
EAC = AC + ETC……………………………............................................................... (10) 
c. Time Estimate (TE) 
Time Esitamte TE is the estimated time of project completion. The assumption used to 
estimate completion time is the tendency for project performance to remain the same as 
at the time of review [18][19]. 
TE = ATE + (OD-(ATE x SPI) / SPI))...................……………………………....... (11) 
 
4. Results and Discussions 
4.1. Planned Value (PV) / BCWS. 
Planned Value (PV) is the cost budgeted according to the contract schedule 
implemented or also called the Budgeted Cost of Work Scheduled (BCWS). 
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Table 1. PV or BCWS. 
Week % Cumulative Budget PV or BCWS 
1 0,24%  Rp    8.213.826.000   Rp        19.713.182  
2 2,01%  Rp    8.213.826.000   Rp      165.097.903  
3 2,40%  Rp    8.213.826.000   Rp      197.131.824  
4 3,45%  Rp    8.213.826.000   Rp      283.376.997  
5 5,50%  Rp    8.213.826.000   Rp      451.760.430  
6 8,51%  Rp    8.213.826.000   Rp      698.996.593  
7 11,82%  Rp    8.213.826.000   Rp      970.874.233  
8 14,48%  Rp    8.213.826.000   Rp    1.189.362.005  
9 22,10%  Rp    8.213.826.000   Rp    1.815.255.546  
10 28,74%  Rp    8.213.826.000   Rp    2.360.653.592  
11 39,25%  Rp    8.213.826.000   Rp    3.223.926.705  
12 52,25%  Rp    8.213.826.000   Rp    4.291.724.085  
13 67,87%  Rp    8.213.826.000   Rp    5.574.723.706  
14 85,48%  Rp    8.213.826.000   Rp    7.021.178.465  
15 90,14%  Rp    8.213.826.000   Rp    7.403.942.756  
16 94,79%  Rp    8.213.826.000   Rp    7.785.885.665  
17 97,72%  Rp    8.213.826.000   Rp    8.026.550.767  
18 99,37%  Rp    8.213.826.000   Rp    8.162.078.896  
19 100%  Rp    8.213.826.000   Rp    8.213.826.000  
Source : Schedule. 
The Planned Value (PV) / Budgeted Cost of Work Scheduled (BCWS) table can be 
seen on the expenses per week accordingly. 
 
4.2. Earned Value (EV) or BCWP. 
Earned Value (EV) or BCWP is budgeted costs for work that has been completed. 
Table 2. EV or BCWP. 
Week % Cumulative  Budget EV or BCWP 
1 0,24%  Rp   8.213.826.000   Rp       19.713.182  
2 2,01%  Rp   8.213.826.000   Rp     165.097.903  
3 2,30%  Rp   8.213.826.000   Rp     188.917.998  
4 3,00%  Rp   8.213.826.000   Rp     246.414.780  
5 4,23%  Rp   8.213.826.000   Rp     347.444.840  
6 6,74%  Rp   8.213.826.000   Rp     553.611.872  
7 9,20%  Rp   8.213.826.000   Rp     755.671.992  
8 12,50%  Rp   8.213.826.000   Rp   1.026.728.250  
9 16,34%  Rp   8.213.826.000   Rp   1.342.139.168  
10 20,77%  Rp   8.213.826.000   Rp   1.706.011.660  
11 24,45%  Rp   8.213.826.000   Rp   2.008.280.457  
12 30,70%  Rp   8.213.826.000   Rp   2.521.644.582  
13 47,98%  Rp   8.213.826.000   Rp   3.940.993.715  
14 59,55%  Rp   8.213.826.000   Rp   4.891.333.383  
be seen that the movement of work progress is quite slow in the 5th week, only reaching 4.23% 
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4.3. Actual Cost (AC). 
Actual Cost (AC) or also known as Actual Cost of Work Performed (ACWP) is the 
cost used in actual conditions (Real Cost). 
Table 3.  ACWP. 
Week ACWP 
1 Rp. 101.851.000 
2 Rp. 247.236.000 
3 Rp. 279.270.000 
4 Rp. 328.553.000 
5 Rp. 552.790.000 
6 Rp. 635.750.000 
7 Rp. 1.010.300.000 
8 Rp. 1.026.728.000 
9 Rp. 1.424.277.000 
10 Rp. 1.742.973.000 
11 Rp. 2.013.208.000 
12 Rp. 2.554.499.000 
13 Rp. 3.967.277.000 
14 Rp. 4.973.471.000 
Source : Mutual Check (MC). 
In the Actual Cost of Work Performed (ACWP) table, you can see the actual tactical 
expenditure. Obtained comparative data between PV, EV, AC as shown in the Table 4. 
Table 4.  Comparison of PV, EV, and ACWP. 
Week PV or BCWS EV or BCWP ACWP 
1  Rp               19.713.182   Rp        19.713.182   Rp      101.851.000  
2  Rp             165.097.903   Rp      165.097.903   Rp      247.236.000  
3  Rp             197.131.824   Rp      188.917.998   Rp      279.270.000  
4  Rp             283.376.997   Rp      246.414.780   Rp      328.553.000  
5  Rp             451.760.430   Rp      347.444.840   Rp      552.790.000  
6  Rp             698.996.593   Rp      553.611.872   Rp      635.750.000  
7  Rp             970.874.233   Rp      755.671.992   Rp    1.010.300.000  
8  Rp           1.189.362.005   Rp    1.026.728.250   Rp    1.026.728.000  
9  Rp           1.815.255.546   Rp    1.342.139.168   Rp    1.424.277.000  
10  Rp           2.360.653.592   Rp    1.706.011.660   Rp    1.742.973.000  
11  Rp           3.223.926.705   Rp    2.008.280.457   Rp    2.013.208.000  
12  Rp           4.291.724.085   Rp    2.521.644.582   Rp    2.554.499.000  
13  Rp           5.574.723.706   Rp    3.940.993.715   Rp    3.967.277.000  
14  Rp           7.021.178.465   Rp    4.891.333.383   Rp    4.973.471.000  
Source : Research Results. 
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Source : Research Results 
Figure 2.  Comparison graphs of PV, EV, and AC. 
 
Comparison Chart of Planned Value (PV), Earned Value (EV), Actual Cost (AC) 
1. In week 3 to week 14 the project experiences delays in work, this is indicated by the value 
of EV or BCWP that is smaller than the value of PV or BCWS. 
2. For actual costs or ACWP in the first week to week 7, the expenditure is greater with the 
marked ACWP graph being higher than EV / BCWP. 
 
4.4. Calculation Analysis of Time and Cost Variants. 
Table 5.  Time Variant (SV) and Variant Cost (CV). 
Week SV CV 
1      Rp           -              Rp       82.137.818  
2      Rp           -              Rp       82.138.097  
3 Rp      8.213.826 Rp       90.352.002  
4 Rp    36.962.217 Rp       82.138.220  
5 Rp  104.315.590 Rp     205.345.160  
6 Rp  145.384.720 Rp       82.138.128  
7 Rp  215.202.241 Rp     254.628.008  
8 Rp  162.633.754  Rp                 250  
9 Rp  473.116.377 Rp       82.137.832  
10 Rp  654.641.932 Rp       36.961.340  
11 Rp1.215.646.248 Rp         4.927.543  
12 Rp1.770.079.503 Rp       32.854.418  
13 Rp1.633.729.991 Rp       26.283.285  
14 Rp2.129.845.081 Rp       82.137.617  
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Source : Research Results. 
 
Figure 3.  Comparison of Schedule Variance (SV) and Cost Variance (CV). 
 
The tables and graphs Schedule Variance (SV) and Cost Variance (CV) show that in 
the first week to the 7th week the cost of project expenses is greater than the plan. 
 
4.5. Calculation of Achievement Index . 
4.5.1. Calculation of Time Performance Index (SPI). 
At the 1st week of review, the SPI value was obtained from a comparison between 
Earned Value and Planned Value. 
SPI = EV / PV 
SPI =  Rp19.713.182   /  Rp 19.713.182 = 1 
The SPI value of the week gets a value of 1 (one) indicating that the work time 
performance is in accordance with the contract implemented [20]. 
A. Calculation of Cost Performance Index (CPI) 
At the 1st week review, the CPI value was obtained from a comparison between Earned 
Value and Actual Cost. 
CPI = EV / AC 
CPI =  Rp 19.713.182  /  Rp 101.851.000 = 0.194 
 
CPI value of less than 1 indicates that the cost performance (AC) is greater than the 
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Table. 6  Time Performance Index (SPI) and the Cost Performance Index (CPI). 
Week PV or BCWS EV orBCWP ACWP SPI CPI 
1  Rp            19.713.182   Rp       19.713.182   Rp     101.851.000  1 0,194 
2  Rp          165.097.903   Rp     165.097.903   Rp     247.236.000  1 0,668 
3  Rp          197.131.824   Rp     188.917.998   Rp     279.270.000  0,958 0,676 
4  Rp          283.376.997   Rp     246.414.780   Rp     328.553.000  0,870 0,750 
5  Rp          451.760.430   Rp     347.444.840   Rp     552.790.000  0,769 0,629 
6  Rp          698.996.593   Rp     553.611.872   Rp     635.750.000  0,792 0,871 
7  Rp          970.874.233   Rp     755.671.992   Rp   1.010.300.000  0,778 0,748 
8  Rp       1.189.362.005   Rp   1.026.728.250   Rp   1.026.728.000  0,863 1 
9  Rp       1.815.255.546   Rp   1.342.139.168   Rp   1.424.277.000  0,739 0,942 
10  Rp       2.360.653.592   Rp   1.706.011.660   Rp   1.742.973.000  0,723 0,979 
11  Rp       3.223.926.705   Rp   2.008.280.457   Rp   2.013.208.000  0,623 0,998 
12  Rp       4.291.724.085   Rp   2.521.644.582   Rp   2.554.499.000  0,588 0,987 
13  Rp       5.574.723.706   Rp   3.940.993.715   Rp   3.967.277.000  0,707 0,993 
14  Rp       7.021.178.465   Rp   4.891.333.383   Rp   4.973.471.000  0,697 0,983 
Source : Research Results. 
 
 
Source : Research Results. 
Figure 4. Comparison graph of SPI and CPI. 
 
It can be seen in the comparison table and graph of SPI and CPI.In week 1 and 2, the 
values of SPI 1 and CPI <1, this shows that in weeks 1 and 2 the project performance goes on 
according to schedule and costs less, but week 3 to week 7, the value of SPI and CPI is <1, this 
shows if there is a schedule delay and have spent more. 
 
4.6. Calculation of Estimated Time and Cost of Project. 
Completion of cost or project schedule based on indicators obtained at the time of 
reporting, will be known the amount of cost at the end of the project (estimate at completion= 
EAC) and estimated project completion time (estimated all schedule = EAS) [21][22]. 
A. Calculation of Estimated End of Project Time  
At the end of the 14th week review, estimated work time remaining, Estimate Temporary 
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ETS = (remaining time) / SPI. 
ETS = ( 125 – 98 ) / 0,697 = 38,7 = 39 days. 
While the estimated time to complete all work, (EAS) can be seen as follows : 
EAS = completion time + ETS. 
EAS = 98 + 39 = 137 days. 
From the calculation above, the 14th week review obtained time workmanship that is 12 
days longer than the planned 125 days. 
 
B. Calculation of Estimated Final Project Cost. 
At the end of the review, which is in the 14th week, the estimated time remaining work, 
Estimate Temporary Cost (ETC) as follows: 
ETC = Budget – BCWP. 
ETC =  Rp8.213.826.000 –  Rp4.891.333.383 =  Rp3.322.492.617. 
EAC = ACWP + ETC. 
EAC =  Rp4.973.471.000 + Rp3.322.492.617 =  Rp8.295.963.617. 
From the above calculation, the final cost value is greater than the contract fee of 
Rp82.137.617. 
 
5. Conclusion and Suggestion 
5.1. Conclusion. 
Based on the analysis that has been done, the things that can be concluded from this 
study are : 
1. The cost obtained by Estimate Temporary Cost (ETC) is Rp 3,322,492,617, and the time 
required for Estimate Temporary Schedule (ETS) at the end the review week 14 is 39 days. 
2. The change in costs to complete the project Estimate All Cost (EAC) is Rp. 82,137,617 than 
the contract costs. While the time to complete the project Estimate All Schedule (EAS)is 
137 days. With an additional 12 days.  
 
the following suggestions Construction service providers who carry out work with consistent 
supervision.In future studies, it is expected to be able to use data analysis with the CPM Method, 
or the Ms. Program. Project so that the analysis results will be even better. 
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